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ABSTRACT 
This review focused on the identification of critical risk factors that influence the 
construction projects conducting in the developing countries. In order to attain this goal, a 
comprehensive literature review on risk management of the construction projects, 
particularly emphasizing on the developing countries was carried out. The identified risk 
factors can be a lead to achieve the goals of the project which includes time, cost and 
quality. This review used specific criteria to extract the risks factors based on the main 
purpose of the study. A sum total of 111 risk factors were figured out from the previous 
studies. Based on the criteria used for the classifications, 56 risk factors were observed as 
the most crucial risk factors influencing the construction projects of developing countries. 
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